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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. 

U.S. EPA, Region 

--11__ 

6 

DAILY WORK ORDER 

Operatinq Period: 01/5/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard , Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue dewatering excavated and clean grids; maintain flow 1) In Progress: Continue dewatering Grid(s) No. FJD02-06, 
on E. Cottonwood as directed (clean and keep culverts open) , FJD02-08, FJD03-02, FJD03-04 and FJD03-06, as 
as needed; needed (allow open excavations to recharge and pump 

2) Complete excavations in Grid No. EAS07; commence when sufficient water has accumulated) ; 
excavations in Grid(s) No. EAS08 and FJD04-07; 2) Complete: Excavations in Grid No. EAS07; transfer 

3) Continue site reporting, scheduling and coordination . stockpiled topsoil to FJD08-02; 
3) In Progress: Excavations in Grid No. EAS08 and FJD04-

07; pothole/locate utilities in Grid No. EAS08; 
4) Continue site reporting , cost accounting and task 

scheduling ; update/refresh Texas 811 One Call for 900 N. 
Cedar Street. 

OSC Slgnatu.,, ~ Date: 

osc~~ {: 
Date: 
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2. u.,cl ~Ing Work Authorized 
I ' J 

, I 

Continue dewatering cleared grids, drainage ditches and other backfilled areas, as needed. Complete excavations in alley (Grid No. EAS08) 
and FJD04-07. Commence/complete excavations in drainage ditch (Grid No. DRA026). 

3. Quantity / Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 

Non-regulated, non-hazardous soils 
88 Truck Loads - 2,156.74 tons 

TSCA-contaminated soils 
11 Truck Loads - 234.33 tons 

Select Backfill , Wolf Creek Plant (12-15 Pl) 61 Truck Loads - 1,483.38 tons 
C&D Debris wooden portions of buildinq stored in roll-off box) 1 30-yd. open-top box ==5 tons 
Topsoil , Horn Plant 22 Truck Loads - 330.56 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: QuantitJ£: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 3 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
1-ton dump-truck 1 1 Mini-excavator /Bobcat E85) 1 1 
½ -ton extended cab /POV) 1 1 2,000-aallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 210G) 1 1 
70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 
Passenqer car FCA 1 1 Bulldozer (JD 650K-XL T) 1 1 
2" centrifugal pump/hoses 2 2 Plate comoactors 2 2 
20' Conex Box 1 1 

8. Comments / Amendments (Include Time) 

Siqnature of OSC Date Signature of RM Date 


	barcode: *9971373*
	barcodetext: 9971373


